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WAIVER APPROVAL
CTC RESOLUTION G-01-21, STIP GUIDELINES

SECTION 65 – TIMELY USE OF FUNDS

STATE TRANSPORTATION IMPROVEMENT PROGRAM
WAIVER 02-06

ISSUE
Resolution G-01-21, STIP Guidelines, adopted by the California Transportation Commission
(Commission) on July 12, 2001, stipulates that funds programmed for Caltrans construction costs are
available for allocation only until the end of the fiscal year (FY) identified in the State Transportation
Improvement Program (STIP).

The Department requests a twenty (20) month time extension for construction allocation from June 30,
2002 to February 29, 2004 in Interregional Improvement Program (IIP) funds for the Butte Route 149
Four Lane Expressway Project. The extension is needed to prepare a more comprehensive environmental
document.

SUMMARY
A draft Initial Study/Environmental Assessment (IS/EA) for the Butte 149 widening project was
circulated to the public, state and federal agencies from May 15 to June 15, 2001. An IS/EA was
prepared to determine whether a Negative Declaration/Finding of No Significant Impact (FONSI) or an
Environmental Impact Report (EIR)/Environmental Impact Statement (EIS) is needed.

The comments on the draft IS/EA from federal, state and local groups were unanimous in challenging
the level of CEQA/NEPA approval. The Department can avoid a lengthy process of defending a legal
challenge on a Negative Declaration and FONSI with the preparation of an EIR/EIS.

Drafting the EIR/EIS, public circulation of the draft document, preparation and approval of a final
EIR/EIS, and Notice of Determination/Record of Decision would take approximately 12 months. In
addition to this, the Right of Way Certification process cannot begin until the environmental document is
finished and will take eight months. Therefore, a 20-month extension of the Ready to List date to
February 2004 will be needed.



RECOMMENDATION
The Department recommends approval of this project allocation extension request.
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